

## India's Agricultural Crop Production Analysis

|               |                                               |
|---------------|-----------------------------------------------|
| TEAM ID       | SWTID-2026-4021                               |
| PROJECT TITLE | India's Agricultural Crop Production Analysis |
| MAX MARKS     | 1 MARKS                                       |

### 5.3 – Project Progress Tracking

Project Progress Tracking for the Agricultural Crop Production Analysis System ensures continuous monitoring of development activities, milestone completion, and task status. It helps in maintaining project quality, identifying delays early, and ensuring timely delivery of the system for farmers, researchers, and policymakers.

#### Purpose of Progress Tracking

- Monitor completion of project tasks and milestones.
- Identify delays and risks in development.
- Ensure proper resource utilization.
- Maintain alignment with project goals.
- Improve communication among stakeholders.
- Track sprint-wise and phase-wise progress.

#### Progress Tracking Method

The project follows an Agile-based tracking approach using:

- Sprint boards (To Do, In Progress, Completed)
- Weekly status reports
- Milestone tracking charts
- Burndown charts for task completion
- Regular review meetings

#### Phase-wise Progress Tracking

##### 1. Requirement Phase

- Requirement gathering: Completed / In Progress

# India's Agricultural Crop Production Analysis

- Stakeholder analysis: Completed
- Documentation: Completed

## 2. Design Phase

- System architecture design: Completed
- Database design: In Progress
- UI/UX design: In Progress

## 3. Development Phase

- Frontend development: In Progress
- Backend development: In Progress
- API integration: Not Started / In Progress

## 4. Data & Analytics Phase

- Data collection setup: In Progress
- Machine learning model development: Not Started
- Forecasting system: Not Started

## 5. Testing Phase

- Unit testing: Not Started
- Integration testing: Not Started
- User acceptance testing: Not Started

## 6. Deployment Phase

- Cloud setup: Not Started
- System deployment: Not Started

## Sprint Progress Overview

| Sprint   | Focus Area              | Status      |
|----------|-------------------------|-------------|
| Sprint 1 | Requirements & Setup    | Completed   |
| Sprint 2 | UI/UX & Database Design | In Progress |
| Sprint 3 | Backend Development     | In Progress |
| Sprint 4 | ML & Analytics          | Not Started |

# India's Agricultural Crop Production Analysis

---

| Sprint   | Focus Area           | Status      |
|----------|----------------------|-------------|
| Sprint 5 | Frontend Integration | Not Started |
| Sprint 6 | Testing & Deployment | Not Started |

## Key Performance Indicators (KPIs)

- Task completion rate per sprint.
- Number of features delivered.
- Bug detection and resolution rate.
- System performance accuracy.
- User feedback score.
- Prediction accuracy of crop yield models.

## Tracking Tools Used

- Jira / Trello (Task management)
- GitHub (Version control)
- Excel / Google Sheets (Progress reports)
- Power BI / Tableau (Project dashboards)
- Agile sprint boards

## Risk Monitoring

- Delay in data collection from external sources.
- Model accuracy issues in prediction system.
- Integration challenges between modules.
- Resource or technical constraints.

## Mitigation Strategies

- Regular sprint reviews and updates.
- Early testing and validation of modules.
- Backup data sources for agriculture datasets.
- Continuous stakeholder feedback.

# India's Agricultural Crop Production Analysis


---

## Expected Outcome

- Transparent visibility of project progress.
- Faster identification of issues.
- Improved project efficiency and coordination.
- On-time delivery of the Agricultural Crop Production Analysis System.
- Higher quality and reliability of the final system.

## Conclusion:

Project Progress Tracking ensures that the Agricultural Crop Production Analysis System is developed in a structured, controlled, and efficient manner. By continuously monitoring milestones, sprint progress, and KPIs, the project achieves timely delivery and high-quality outcomes for agricultural decision-making in India.



BRAVO  
— BUILDERS —

